Pilot Program Quarterly Report of lowa Health System
Period 1/1/13-3/31/13
WC Docket No. 02-60

1. Project Contact and Coordination Information
a. ldentify the project leader(s) and respective business affiliations.

Rodney Brown, Executive Director
lowa Health System

b. Provide a complete address for postal delivery and the telephone, fax, and e-mail
address for the responsible administrative official.

Rodney Brown

Executive Director

lowa Health System

1776 West Lakes Parkway,

Suite 400

West Des Moines, |A 50266
Telephone: 515-241-6413

Fax: 515-241-5712

E-mail: Rodney.Brown@unitypoint.org

c. ldentify the organization that is legally and financially responsible for the conduct of
activities supported by the award.

lowa Health System
1776 West Lakes
Parkway, Suite 400
West Des Moines, IA
50266

d. Explain how project is being coordinated throughout the state or region.

The project is being coordinated by Towa Health System (“IHS”) leadership in consultation
with Fiberutilities Group LLC.

After identifying potential participants and attending RHCPP training, IHS met with potential
participants in the region. As a result of that meeting, IHS received letters of agency from 29
initial participants.

A meeting of initial participants was held in Des Moines, lowa on June 5, 2008 to discuss
the project as well as a proposed governance structure that emphasizes participant

input into the project’s operations. A second meeting of this group was held September 3,
2008 in Des Moines. Since that date, the group has also met on April 2, 2009, June 3, 2009
and July 15, 2009. Going forward, the group intends to meet on at least a monthly basis either
in person, by video conference, or by teleconference. This group will play a central role in the
governance and operation of the project to ensure that it best meets participants’ needs.

A RFP for 15 year lit capacity IRUs for access to the IHS backbone network was issued on
October 6, 2008 with bid closure on November 17, 2008. Bid responses to the RFP were
received from 10 vendors. All bid response data was compiled, analyzed, and scored resulting
in the selection of vendors for final contract negotiation. IHS entered into IRU agreements
with MCC Telephony, L.L.C. and the lowa Communications Network on March 10, 2009.

One eligible participant, Grinnell Regional Medical Center, opted to not participate in
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phase one deployment and was subsequently removed from the FCC support request. IHS
continues to identify and meet other potential participants whom IHS anticipates will join
the project in future deployment phases.

The 466A, 466A attachments, vendor certification form, Network Cost Worksheets and
other required paperwork and response information was uploaded to USAC for processing.
A Funding Commitment Letter was issued for MCC Telephony, L.L.C. on March 27, 2009
and a Funding Commitment Letter for the lowa Communications Network was issued on
April 13, 2009. All paperwork is on file with the USAC.

A pre-launch participant meeting was held in Des Moines, lowa on April 2, 2009 to update
participants on status and continuing to prepare for initial network usage when completed.
All initial participants signed the paperwork necessary to belong to HealthNet connect,
L.C., who as agent for IHS provides and administers the RHCPP last mile connections to
the IHS network. A press conference announcing the network launch to the public was
held in Des Moines, lowa on April 14, 2009, at which Tom Buckley, the Deputy Division
Chief of the Telecommunications Access Policy Division of the FCC's Wireline
Competition Bureau was present and spoke.

All last mile connections for initial participants were completed, tested, and accepted by
mid July 2009. Internet 2 invoice requirements were submitted and all payments made.
Two invoices for MCC Telephony (sc) and one invoice for the lowa Communications have
been paid in full. All paperwork is on file with USAC

Local customer edge routers are the final step toward connectivity to the network and are
provided by the participants at the participant’s expense. Ninety percent of initial
participants’ routers have been procured, installed and configured as of this Quarterly
Report.

The governing board meets monthly to discuss the status of the project, discuss potential
new members, announce new applications available to participants over the network, and
maintain an ongoing planning dialog related to future application rollouts to improve health
care, particularly in rural areas.

It is anticipated that the second RFP will be prepared prior to the end of calendar year
20009.

Update: The second RFP is anticipated to be posted in the first quarter of 2010.

The second RFP and associated paperwork was at USAC as of 3/31/10 with responses to
USAC questions. As of that date the RFP has not yet been posted.

The Phase 2 RFP was posted to the USAC site on April 13", 2010 with a bid closing date

of June 11™, 2010. As of June 11™, 2010, bid responses had been received from 7 vendors
covering 35 of the 41 locations offered for bid. Bids were in the process of being analyzed
and scored as of June 30", 2010. No awards were made as of June 30", 2010 although it is
anticipated that numerous Phase 2 RFP awards will be made by mid July 2010.

Funding Commitment Letters for Phase 2 were issued by USAC on September 30", 2010.
This added an additional 30 members to the network leaving only 1 remaining Phase 2
participant still in the contract negotiation phase. Total active or “in process under FCL”
participants in HNc as of October 1%, 2010 will total 59 leaving 19 participants to process
in Phase 3 to complete the project.

Phase 2 deployment began in December of 2010. As of 12/31/10, three new sites were
physically connected from the Phase 2 group and are currently in the invoicing process
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with USAC.
It was anticipated that a Phase 3 RFP will be issued by the end of 2010 to complete the

The Phase 3 RFP (final HNc phase) was posted on January 10, 2011 and closed on
February 25, 2011. The RFP received responses from 11 bidders. There were a total of 68
eligible sites available for bid and responses were received for 56 of those sites. All bids
were subsequently scored using the criteria outlined in the RFP. Because this was the last
phase of HNc and the budget was finite there were more bids received than available funds
to do all sites. A total of 38 sites were selected and all documentation (RFP responses, bid
scoring, and site selection) were submitted to USAC for their final review prior to
awarding to winning bidders. It is anticipated that awards will be made and final contracts
be awarded in the upcoming reporting period.

Phase 2 of HNc continued deployment with all sites except five being completed
(connection tested and accepted) during this reporting period. The vendor and USAC
invoicing process are underway on all completed sites. It is anticipated that the remaining
five Phase 2 sites will be completed in the upcoming reporting period.

HNCc added two ineligible users (lowa Radiology and Lightedge Networks) to the network
during the reporting period. Both ineligible users provided 100% of the cost of their access
connection to the HNc core network.

As of the current reporting period all Phase 2 sites have been completed and are on line.

As of the end of this reporting period, 38 Phase 3 sites have received FCL’s and are in the
process of being deployed. A total of two sites experienced minor address changes due to
physical moves and one site required substitution for another site. The new site was also
originally listed on the Phase 3 465 attachment.

Letters of explanation updated LOA’s and vendor contract addendums reflecting these
changes were submitted to USAC for review and approval in mid October.

It is anticipated that substantively all Phase 3 sites will be fully deployed and through the
billing process by the end of the upcoming reporting period.

A HNCc user technical forum was created to discuss technical issues as well as application
related knowledge sharing. This forum was launched in July of 2011. This user forum
allows IT leadership from HNc participants to share successful deployment of new
applications as well as provide support for each other in resolving any application related
issues. The forum me be accessed by hitting the Forum tab on the HNc website
(www.healthnetconnect.org).

Further updates and relevant details will follow in subsequent Quarterly Reports as new
participants come online and health care-related applications are launched.

As of the end of this reporting period, 37 of the 38 Phase 3 sites were fully deployed. It is
anticipated that 37 of the 38 Phase 3 sites will be complete through the billing process by
the end of the upcoming reporting period.

As of the end of this report period, it is anticipated that the 38" and final, Phase 3 site will
be complete through the invoicing process as of the end of the third quarter, 2013.



2. Identify all health care facilities included in the network.

a.

Provide address (including county), zip code, Rural Urban Commuting Area
(RUCA) code (including primary and secondary), six-digit census tract, and phone
number for each health care facility participating in the network.

For each participating institution, indicate whether it is:
i.  Public or non-public;
ii.  Not-for-profit or for-profit;
iii.  An eligible health care provider or ineligible health care provider with an
explanation of why the health care facility is eligible under section 254 of the
1996 Act and the Commission’s rules or a description of the type of
ineligible health care provider entity.

See revised Attachment A. The 28 entities listed in Attachment A are eligible participants
who have signed a letter of agency with IHS. Of those 28 eligible institutions, 26 are
receiving RHCPP funding support as part of the phase one installation process. The
remaining two eligible entities are not receiving funding support at the time of this report.

Note: The eligible health care providers are eligible because they are nonprofit hospitals
under 47 U.S.C. Section 254(h) (7) (B).

As of December 31st, 2009 one eligible entity (that did NOT receive FCC funding
support) has opted to no longer participate in. Mercer County Hospital, Aledo, Illinois,
is no longer a member.

The Phase 2 RFP closed on June 30" 2010, and as of that date, no awards to add new
participants to the network were made.

See revised Attachment Al (supersedes Attachment A) outlining pre existing HNc
members as well as 30 participants receiving FCL on September 30", 2010. Total HNc
active or under “in process under FCL” participation stands at 59 participants.

There were 3 additional sites physically connected to HNc from Phase 2 as of 12/31/10.

A total of 25 Phase 2 participants have been physically connected to the network as of
March 31, 2011 leaving five remaining Phase 2 sites to complete in the upcoming
reporting period.

See revised Attachment Al outlining all Phase 1 and Phase 2 HNc participants which
identifies completed sites and ineligible users fully deployed at the end of the reporting
period.

See revised Attachment A2 outlining all Phase 3 HNc participants under FCL including
substitution and address changes currently under USAC review. .
It is anticipated that substantively all Phase 3 sites will be fully deployed and through the
billing process by the end of the upcoming reporting period.

On November 16", 2011, USAC approved the 3 substitution/address changes that were
submitted during the last reporting period. As of the end of this reporting period, 37 of the
38 Phase 3 sites were fully deployed. It is anticipated that 37 of the 38 Phase 3 sites will
be complete through the billing process by the end of the upcoming reporting period.

As of the end of this report period, it is anticipated that the 38" and final, Phase 3 site
will be complete through the invoicing process as of the end of the third quarter, 2013.



3. Network Narrative: In the first quarterly report following the completion of the
competitive bidding process and the selection of vendors, the selected participant must
submit an updated technical description of the communications network that it intends to
implement, which takes into account the results of its network design studies and
negotiations with its vendors. This technical description should provide, where applicable:

a. Brief description of the backbone network of the dedicated health care network,
e.g., MPLS network, carrier-provided VPN, a SONET ring;

The combination of the access connections and the IHS-owned backbone network is a
private fiber network equipped with Layer 2 (Ethernet) transport equipment and Layer 3
(packets) core routers. (See Attachment B). The network will be connected to National
Lambda Rail (“NLR”) and Internet 2. The network is currently lit to 2 Gbps of total
capacity and can grow to 10Gbps by inserting small form pluggable (SFP) optics into
existing 10 lambda CWDM muxes/demuxes at the appropriate equipment locations in the
network.

As of March 31, 2013 this response represents no changes from the previous Quarterly
Report.

b. Explanation of how health care provider sites will connect to (or access) the
network, including the access technologies/services and transmission speeds;

The access connections to the IHS-owned backbone network will be a fiber-based
transparent LAN solution providing symmetrical 1200Mbps of Ethernet connectivity using
Gigabit Ethernet Passive Optical Network (GEPON) technology to the premise. The
Layer 2 Ethernet solution will support VVolP, 802.1 Q VLAN tagging, and video
streaming, in addition to data transport.

It is anticipated that additional participants will connect to a centralized router in the IHS
backbone network via a direct build fiber or carrier access facilities.

As of March 31, 2013 this response represents no changes from the previous Quarterly
Report.

c. Explanation of how and where the network will connect to a national backbone such
as NLR or Internet 2;

The network will connect to NLR and Internet 2 via the Metropolitan Research and
Education Network (“MREN”) located at Northwestern University in Chicago. The
connections will be a 1 gigabit per second interface with MREN’s shared lit fiber access
to NLR and Internet 2. 466A related funding support documents for Internet 2
membership dues were submitted to USAC on April 9, 2009 for review and processing.

Internet 2 and NLR connectivity has been completed and tested. Participants who have
completed their Customer Edge Router configurations have access to 12 / NLR network
endpoints.

As of March 31, 2013 this response represents no changes from the previous Quarterly
Report.



d. Number of miles of fiber construction, and whether the fiber is buried or aerial;

The RFP for access to the IHS-owned backbone network requested a 15 year lit
capacity IRU for 100 Mbs symmetrical Ethernet. No fiber construction using RHCPP
funds is anticipated to deliver the access connections to the initial group of eligible
participants connecting to the network.

It is anticipated that some future sites will involve some direct fiber builds. Those
fiber construction elements would be reported in subsequent Quarterly Reports.

Now that all three phases of HNc are nearing completion it is apparent that all access
connections to the HNc core will consist of 15 year lit capacity IRU’s with capacity of
10, 30 or 100 Mbps.

As of September 30, 2011 this response represents no changes from the previous
Quarterly Report.

As of December 31, 2011, we can confirm that all access connections to the HNc core
will consist of 15 year lit capacity IRU’s with capacity of 10, 30 or 100 Mbps.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.

e.  Special systems or services for network management or maintenance (if applicable)
and where such systems reside or are based.

Layer 3 network management will be accomplished by a provider edge router on the
participant’s premise located at the end of the provider’s connection. It will be managed
by IHS. All other management and maintenance of equipment related to the access
connection will be provided by the vendor providing the 15 year lit capacity IRU.

As of March 31, 2013 this response represents no changes from the previous Quarterly
Report.

4. List of Connected Health Care Providers: Provide information below for all eligible and
non-eligible health care provider sites that, as of the close of the most recent reporting
period, are connected to the network and operational.

a. Health care provider site;

b. Eligible provider (Yes/No);

c. Type of network connection (e.g., fiber, copper, wireless);

d. How connection is provided (e.g., carrier-provided service; self-constructed; leased
facility);

e. Service and/or speed of connection (e.g., DS1, DS3, DSL, OC3, Metro Ethernet (10
Mbps);

f. Gateway to NLR, Internet2, or the Public Internet (Yes/No);
Site Equipment (e.g., router, switch, SONET ADM, WDM) including
manufacturer name and model number.

h. Provide a logical diagram or map of the network.

The access connections related to this network have not been completed at the time
covered by this Quarterly Report (April 1, 2009 through June 30, 2009), however
construction / configuration was underway with substantial completion anticipated by
June 30, 2009. Accordingly, as of the close of the most recent reporting period, there
were no “Connected Health Care Providers” connected to the network and operational.
Attachment C is a map of the proposed network. (See also Attachment B for a logical
diagram of the access connections.)
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During the period April 1, 2009 through June 30, 2009 a total of 14 members had their
access connection completed, tested, and accepted. The remaining members were
completed, tested and accepted by July 23, 2009. See Attachment B for a logical
diagram of the access connections.

See revised Attachments A and C indicating eligible participants connected as of March
31, 2011.

See revised Attachments A1, C,C1 indicating eligible and ineligible participants
connected or “in process under FCL” as of March 31, 2011.

Attachments A2 and C2 outline the Phase 3 participants under FCL that will be
deployed by the end of the upcoming reporting period.

As of December 31, 2011 USAC approved 3 address changes. Additional
documentation regarding the address changes was previously provided and the
attachments reflect the corrected address changes.

As of March 31, 2013 this response represents no changes from the previous Quarterly Report.

5. Identify the following non-recurring and recurring costs,

“3 where applicable shown both

as budgeted and actually incurred for the applicable quarter and funding year-to-date.

a.

Network Design

Network design was funded by IHS, independent of the RHCPP and cost recovery for
design costs will not be sought through that program.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.

“2Non-recurring costs are flat charges incurred only once when acquiring a particular service or facility.
Recurring costs are costs that recur, typically on a monthly basis, because they vary with respect to usage or
length of service contract.



b. Network Equipment, including engineering and installation

See Attachment D for budgeted costs. Actual costs for participants who received FCL
in phase one are on file at USAC in the form of 466A attachment and Network Cost
Worksheet.

Actual costs for participants “in process under FCL” as of September 30" 2010 are on
file at USAC in the form of 466A attachment and Network Cost Worksheet.

As of March 31, 2011 this response represents no changes from the previous
Quarterly Report.

Phase 3 participant costs will be calculated and reported via 466A and the Network
Cost Worksheet in the upcoming reporting period.

Phase 3 paperwork is in process with USAC at the beginning of the new reporting
period and is anticipated that FCL’s will be issued by August 15, 2011.

Phase 3 HCP FCL’s were issued in this reporting period and sites are in active
deployment mode.

As of the December 31, 2011, deployment of 37 of the 38 Phase 3 sites was complete.

As of the end of this report period, it is anticipated that the 38", and final, Phase 3 site
will be complete through the invoicing process as of the first part of the third quarter,
2013.

c. Infrastructure Deployment/Outside Plant
i. Engineering
ii. Construction

See Attachment D for budgeted costs. Actual costs for participants who received FCL
in phase one are on file at USAC in the form of 466A attachment and Network Cost
Worksheet

Actual costs for participants “in process under FCL” as of September 30" 2010 are on
file at USAC in the form of 466A attachment and Network Cost Worksheet.

As of March 31, 2011 this response represents no changes from the previous
Quarterly Report.

Phase 3 participant costs will be calculated and reported via 466A and the Network
Cost Worksheet in the upcoming reporting period.

Phase 3 paperwork is in process with USAC at the beginning of the new reporting
period and is is anticipated that FCL’s will be issued by August 15, 2011.

Phase 3 HCP FCL’s were issued in this reporting period and sites are in active
deployment mode.

As of the December 31, 2011, deployment was complete for 37 of the 38 Phase 3
sites.

As of the end of this report period, it is anticipated that the 38" and final, Phase 3 site
will be complete through the invoicing process as of the first part of the third quarter,
2013.



Internet2, NLR, or Public Internet Connection

As of December 31st, 2009 Internet 2 and NLR are fully functional and all initial
participants who have their customer edge router configured have access to all 12/
NLR network endpoints. The actual recurring cost for interconnecting to Internet2
is $25,000. The actual recurring cost of interconnecting to MREN is $28,800. Both
of these costs are budgeted for future years. Public internet capability design,
testing and user launch was completed in November 2009. Through December 31%
2009 a total of ten (ten) users ordered public internet connections ranging from 10
to 50 megabits in size. Users continue to integrate Internet into their onsite LAN
designs and security configurations.

As of September 30™ 2010 Internet 2 and MREN contracts for HNc have been
renewed for current program year.

As of March 31, 2011 this response represents no changes from the previous
Quarterly Report.

As of June 30, 2011 the upcoming period Internet 2 annual renewal has been
processed and an FCL has been issued.

This response represents no changes from the previous Quarterly Report

As of March 31, 2013, this response represents no changes from the previous
Quarterly Report.

Leased Facilities or Tariffed Services

See Attachment D for budgeted costs. Actual costs for participants who received FCL
in phase one are on file at USAC in the form of 466A attachment and Network Cost

Worksheet.

Actual costs for participants “in process under FCL” as of September 30™ 2010 are
on file at USAC in the form of 466A attachment and Network Cost Worksheet.

As of March 31, 2011 this response represents no changes from the previous
Quarterly Report.

Phase 3 participant costs will be calculated and reported via 466A and the Network
Cost Worksheet in the upcoming reporting period.

Phase 3 paperwork is in process with USAC at the beginning of the new reporting
period and is anticipated that FCL’s will be issued by August 15, 2011.

Phase 3 HCP FCL’s were issued in this reporting period and sites are in active
deployment mode.

As of March 31, 2013, deployment was complete for 37 of the 38 Phase 3 sites.

Network Management, Maintenance, and Operation Costs (not captured
elsewhere)



See Attachment D for budgeted costs. Actual costs for participants who received FCL
in phase one are on file at USAC in the form of 466A attachment and Network Cost
Worksheet.

Actual costs for participants “in process under FCL” as of September 30™ 2010 are on
file at USAC in the form of 466A attachment and Network Cost Worksheet.

As of March 31, 2011 this response represents no changes from the previous
Quarterly Report.

Phase 3 participant costs will be calculated and reported via 466A and the Network
Cost Worksheet in the upcoming reporting period.

Phase 3 paperwork is in process with USAC at the beginning of the new reporting
period and is anticipated that FCL’s will be issued by August 15, 2011.

Phase 3 HCP FCL’s were issued in this reporting period and sites are in active
deployment mode.

As of June 30, 2012, deployment was complete for all of the 38 Phase 3 sites.

Other Non-Recurring and Recurring Costs

There are no other non-recurring or recurring costs related to the access connections
as of this Quarterly Reporting period.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.

6. Describe how costs have been apportioned and the sources of the funds to pay them:

a.

C.

Explain how costs are identified, allocated among, and apportioned to both
eligible and ineligible network participants.

Ineligible participants must fund 100% of their cost to access the backbone network
of IHS. Eligible entities connecting in the first phase of deployment will have 15%
of their access costs funded by IHS and 85% funded by the RHCPP. IHS is funding
100% of the capital, maintenance, and operational costs of the backbone network.
Thus, no cost allocation is required between eligible and ineligible entities for
backbone network costs.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.

Describe the source of funds from:
i.  Eligible Pilot Program network participants
ii. Ineligible Pilot Program network participants

See Attachment D.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.

Show contributions for all other sources (e.g., local, state, and federal sources,
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and other grants).
i. Identify source of financial support and anticipated revenues that is
paying for costs not covered by the fund and by Pilot Program
participants.

ii. ldentify the respective amounts and remaining time for such assistance.

See Attachment D.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.

d. Explain how the selected participant’s minimum 15 percent contribution is
helping to achieve both the selected participant’s identified goals and objectives
and the overarching goals of the Pilot Program.

The 15% contribution by IHS for initial participants will help IHS achieve its objectives
by allowing it to create health care provider access connections to its backbone network
which, as stated in its Application to the RHCPP, ““[are] capable of handling
multigigabit data transmissions and the bandwidth intensive applications often
associated with advanced imaging and diagnostic services.” It may also permit the
transmission of health care data in other forms such as through the use of continuity of
care documents and the creation of a single patient identifier system, and it will grant
access to the nationwide networks of NLR and Internet2 for interaction with health
care providers across the nation.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.

7. Identify any technical or non-technical requirements or procedures necessary for
ineligible entities to connect to the participant’s network.

There are no technical or non-technical requirements or procedures necessary for
ineligible entities to connect to the backbone network of IHS except for the following:
a) They must be a health care related entity;

b) They must be a member of the HealthNet connect, L.C. participant group
established to provide and administer access to the IHS backbone network as
agent for IHS;

C) They must pay the full cost of access connection costs, including the
upgrade of their equipment. Please note that although the IHS
Sustainability Plan (“Attachment D) states that ineligible participants will
not be using any portion of the access connections funded under the
RHCPP, it is nevertheless possible that an ineligible entity could use a
RHCPP funded access connection as long as the ineligible entity pays its
fair share of access connection costs attributable to the portion of access
connection capacity used by the ineligible entity as required by the RHCPP
order; and

d) They must meet the Quality of Service (QoS) and security (provider edge
router) criteria specified in the RFP.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.
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8. Provide an update on the project management plan, detailing:
a. The project’s current leadership and management structure and any changes to
the management structure since the last data report; and

IHS will provide project leadership using its existing management structure through
its executive management team and its IT Department, which contains more than 200
experienced information technology professionals and currently manages the largest
private medical network in the state. IHS will provide project leadership and
guidance as well to the participant group that is responsible for administering and
providing access to the IHS backbone network as agent for IHS. Moreover, IHS is the
largest integrated nonprofit regional health care system in lowa, serving a
geographically dispersed rural population in the upper Midwest. IHS operates
facilities in ten large communities in lowa and two large Illinois supporting a system
of rural hospitals in 12 lowa communities and partnering with numerous physicians
and clinics in more than 64 communities in lowa, lllinois, Nebraska and South
Dakota. IHS anticipates the continued utilization of this experience for the leadership,
management and execution of this initiative.

The following is the project’s current leadership and management structure:

Project Coordinator / Executive Director Rodney Brown
lowa Health System

Chief Information Officer Joy Grosser,
lowa Health System

Assistant Project Stephanie Young
Coordinator / Operations Manager lowa Health System
Legal Counsel Denny Drake,

lowa Health System

Carey Gehl Supple,
lowa Health System

b. Inthe first quarterly report, the selected applicant should provide a detailed
project plan and schedule. The schedule must provide a list of key project
deliverables or tasks, and their anticipated completion dates. Among the
deliverables, participants must indicate the dates when each health care
provider site is expected to be connected to the network and operational.
Subsequent quarterly reports should identify which project deliverables,
scheduled for the previous quarter, were met, and which were not met. In the
event a project deliverable is not achieved, or the work and deliverables deviate
from the work plan, the selected participant must provide an explanation.

Estimated Project Plan Estimated Timelines / Milestones
(Updated with each quarterly report to reflect changes / progress of the overall project)
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10.

11.

12.

13.

14.

15.

16.

17

18

. 465 / attachments with RFP Bid Package draft complete
. Completed bid package sent to USAC for comments / review

. Initial healthcare provider (“HCP”) orientation meeting in Des Moines

Preliminary USAC comments returned

. USAC / FCC Quarterly Report due

Second HCP orientation / governance meeting in Des Moines

IHS project team review and revision complete

. Final 465/465 attachments/RFP uploaded for USAC administrative review

. Final 465/465 attachments/RFP posted to USAC website

i 28 day bid clock starts
ii. overall project clock starts

First vendor clarification call
Second vendor clarification call
Second Quarterly Report submitted to USAC
Third vendor clarification call
Bid closure / all initial HCP group bids received by IHS review team
Bids analyzed and successful bidders determined
i winning bidders notified
ii. non winning bidders notified
466A | network worksheets submitted to USAC

. Contracts signed with vendors

. FCL’s issued by USAC to IHS for winning bid

Note: ICN FCL issued 4/10/09

19

20

21

22

23

24

25

26

. Access connection installations begin

. Access connections completed for initial participants

. Participant applications launch/kickoff

. Secondary marketing and sales efforts

. FCC / USAC award funding years 1 & 2

. Public internet product launch

. Phase 2 RFP due diligence / prep for additional participants

. Phase 2 RFP posting for additional participants
13

5/21/08 Complete

5/21/08 Complete

6/5/08 Complete
7/10/08 Complete
7/30/08 Complete

9/3/08 Complete

9/30/08 Complete

10/2/08 Complete

10/6/08 Complete

10/10/08 Complete
10/24/08 Complete
10/30/08 Complete
11/12/08 Complete
11/17/08 Complete

12/19/08 Complete

3/10/09 Complete
3/10/09 Complete

3/27/09 Complete

3/27//09 Complete
6/30/09 Complete

8/15/09 Complete

1/1/09 — 12/31/09 Complete
6/30/09 Complete
11/1/09 Complete
12/15/09 Complete

4/13/10 Complete



27. Phase 2 RFP bid closure

28. FCC / USAC Funding Year 3 complete

29. Phase 2 RFP bid responses scored and bid awards made to winning vendors
30. Phase 2 RFP FCLs issued for additional participants

31. Phase 2 RFP work awarded begins for additional participants

32. Phase 3 RFP due diligence completed

6/11/10 Complete
6/30/10 Complete
9/7/10 Complete
9/30/10 Complete
9/30/10 Complete

11/15/10 Complete

33. Phase 2 RFP work complete for additional participants 12/1/10 — 6/15/11 Complete

34. Phase 3 RFP posted to USAC website

35. Phase 3 RFP bid closure

36. Phase 3 RFP bid responses scored and bid awards made to winning vendors
37. Quarterly Report 12 submitted

38. RHCPP Funding Year 4 (extended year) Complete

39. Quarterly Report 13 submitted

40. Phase 3 RFP FCLs issued for Phase 3 participants

41. Phase 3 field deployment begins for Phase 3 participants

42. Phase 3 field deployment complete for additional participants

43. 37 of 38 Phase 3 field deployment complete for additional participants.

44. Final Phase 3 site deployment complete.

1/10/11 Complete

2/25//11 Complete
4/15/11 Complete
4/30/11 Complete
6/30/11 Complete

7/30/11 Complete

8/4/11 Complete
8/15/11 Complete
12/30/11 revised*
12/31/11

9/1/12*

*These project deliverable dates are different from the previous Quarterly Report due to normal and

anticipated changes in the project management workflow.

9. Provide detail on whether network is or will become self sustaining. Selected participants

should provide an explanation of how network is self sustaining.

See Attachment D.

As of March 31, 2013 this response represents no changes from the previous

Quarterly Report.

10. Provide detail on how the supported network has advanced telemedicine benefits:
a. Explain how the supported network has achieved the goals and objectives outlined
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in selected participant’s Pilot Program application;

Explain how the supported network has brought the benefits of innovative
telehealth and, in particular, telemedicine services to those areas of the country
where the need for those benefits is most acute;

Explain how the supported network has allowed patients access to critically needed
medical specialists in a variety of practices without leaving their homes or
communities;

Explain how the supported network has allowed health care providers access to
government research institutions, and/or academic, public, and private health care
institutions that are repositories of medical expertise and information;

Explain how the supported network has allowed health care professional to monitor
critically ill patients at multiple locations around the clock, provide access to
advanced application in continuing education and research, and/or enhanced the
health care community’s ability to provide a rapid and coordinated response in the
event of a national crisis.

Construction of the access connections related to this network had begun but had not
completed during the ending time period covered by the prior Quarterly Report (March
31, 2009). Accordingly, there are no advanced telemedicine benefits to report at this
time.

Physical access connections were completed at the time of this Quarterly Report. It is
IHS’s belief the initial launch of selected applications will commence soon.

As of December 31st, 2009 the public internet product has been launched offering
users larger bandwidth at lower cost per megabit than existing alternatives
enhancing the capabilities for internet accessed health care applications. Bandwidth
is also symmetrical. Users are ordering product as needed and configuring in their
local onsite LAN as needed.

As of 3/31/10 numerous HNc participants have fully integrated the HNc Internet
product into their local network design configurations.

The “member to member” HN¢c WAN conversion project plan has concluded
individual technology assessments with users and in the upcoming quarter will be
configuring all existing “member to member” connections.

A large radiology group (ineligible entity) that serves multiple HNc hospitals is
anticipated to join HNc in the upcoming quarter.

Updates will occur in future quarterly reports regarding new vendors joining HNc to
make their applications available to HCP’s.

A large radiology group and a network provider (both ineligible entities) connected
to the HNc network during the reporting period. Both of these entities provide health
care or health care related services available to eligible HNc entities

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report

11. Provide detail on how the supported network has complied with HHS health IT initiatives:

a.

b.

Explain how the supported network has used health IT systems and products
that meet interoperability standards recognized by the HHS Secretary;
Explain how the supported network has used health IT products certified by the
Certification Commission for Healthcare Information Technology.

15



C. Explain how the supported network has supported the Nationwide Health
Information Network (NHIN) architecture by coordinating activities with
organizations performing NHIN trial implementations;

d. Explain how the supported network has used resources available at HHS’s
Agency for Information Technology;
e. Explain how the selected participant has educated themselves concerning the

Pandemic and All Hazards Preparedness Act and coordinated with the HHS
Assistant Secretary for Public Response as a resource for telehealth inventory
and for the implementation of other preparedness and response initiatives; and

f. Explain how the supported network has used resources available through HHS’s
Centers for Disease Control and Prevention (CDC) Public Health Information
Network (PHIN) to facilitate interoperability with public health and emergency
organizations.

Construction of the access connections related to this network had begun but had not
completed during the ending time period covered by the prior Quarterly Report (March
31, 2009). Accordingly, there are no advanced telemedicine benefits to report at this
time.

Physical access connections were completed at the time of this Quarterly Report. It is
IHS’s belief the initial launch of selected applications will commence soon.

As of December 31st, 2009 it has not been feasible to coordinate with HHS and CDC
due to lack of outlined interoperability standards.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.

12. Explain how the selected participants coordinated in the use of their health care networks
with the Department of Health and Human Services (HHS) and, in particular, with its
Centers for Disease Control and Prevention (CDC) in instances of national, regional, or
local public health emergencies (e.g., pandemics, bioterrorism). In such instances, where
feasible, explain how selected participants provided access to their supported networks to
HHS, including CDC, and other public health officials.

Construction of the access connections related to this network had begun but had not
completed during the ending time period covered by the prior Quarterly Report (March
31, 2009). Accordingly, there are no advanced telemedicine benefits to report at this
time.

Physical access connections were completed at the time of this Quarterly Report. It is
[HS’s belief the initial launch of selected applications will commence soon.

As of December 31st, 2009 it has not been feasible to coordinate with HHS and
CDC due to lack of outlined interoperability standards.

As of March 31, 2013 this response represents no changes from the previous
Quarterly Report.
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ATTACHMENT A1l

HealthNet connect Phase 2 Users
(Eligible Healthcare Providers)

CENSUS PUBLIC OR NON{ FOR-PROFIT OR

HCP ADDRESS CiITY STATE ZIP COUNTY RUCA | TRACT PHONE NBR PUBLIC NONPROFIT ELIGIBLE (Y/N)[ REASON FOR ELIGIBILITY HCP
Allen Hospital 1825 Logan Ave Waterloo 1A 50703 |Black Hawk 1 0017.02 |(319)-235-3941 Non-Public Non-Profit Y Non-Profit Hospital Allen Hospital
**Blank Medical Center / (515)-241-6424 / (515)-241- **Blank Medical Center /
lowa Methodist Medical Center 1200 Pleasant St Des Moines IA 50309(Polk 1 0051.00 |6423 Non-Public Non-Profit Y Non-Profit Hospital lowa Methodist Medical Center
Broadlawns Medical Center 1801 Hickman Rd Des Moines IA 50314|Polk 1 0012.00 |(515)-282-2200 Public Non-Profit Y Non-Profit Hospital Broadlawns Medical Center
Buena Vista Regional Medical Center 1525 West Fifth Street Storm Lake 1A 50588 |Buena Vista 7 9605.00 |(712)-732-4030 Public Non-Profit Y Non-Profit Hospital Buena Vista Regional Medical Center
Cass County Memorial Hospital 1501 E 10th St Atlantic 1A 50022 (Cass 7 9904.00 |(712)-243-3250 Public Non-Profit Y Non-Profit Hospital Cass County Memorial Hospital
Clarke County Hospital 800 S Fillmore St Osceola IA 50213|Clarke 7.3 9901.00 |(641)-342-2184 Public Non-Profit Y Non-Profit Hospital Clarke County Hospital
Community Memorial Hospital 909 West 1% St Sumner 1A 50674 |Bremer 10 0047.00 |(563)-578-3275 Non-Public Non-Profit Y Non-Profit Hospital Community Memorial Hospital
Dallas County Hospital 610 10th St Perry IA 50220(Dallas 7.3 0503.00 |(515)-465-3547 Public Non-Profit Y Non-Profit Hospital Dallas County Hospital
Greater Regional Medical Center 1700 W Townline St # 3 Creston IA 50801 |Union 7 9904.00 |(641)-782-7091 Public Non-Profit Y Non-Profit Hospital Greater Regional Medical Center
Greene County Medical Center 1000 W Lincolnway St Jefferson IA 50129|Greene 7 9803.00 |(515)-386-2114 Public Non-Profit Y Non-Profit Hospital Greene County Medical Center
Grinnell Regional Medical Center 210 4th Ave Grinnell IA 50112 |Poweshiek 7 9704.00 |(641)-236-7433 Non-Public Non-Profit Y Non-Profit Hospital Grinnell Regional Medical Center
Grundy County Memorial Hospital 201 EJ Ave Grundy Center IA 50638|Grundy 10 9903.00 |(319)-824-5421 Public Non-Profit Y Non-Profit Hospital Grundy County Memorial Hospital
Guthrie County Hospital 710N 12th St Guthrie Center IA 50115|Guthrie 10.4 [9503.00 |(641)-332-2201 Public Non-Profit Y Non-Profit Hospital Guthrie County Hospital
Guttenberg Municipal Hospital 200 Main St Guttenberg IA 52052|Clayton 10.4 [9704.00 |(563)-252-1121 Public Non-Profit Y Non-Profit Hospital Guttenberg Municipal Hospital
Humboldt County Memorial Hospital 1000 15th St N Humboldt IA 50548 |Humboldt 7.4 9704.00 |(515)-332-4200 Public Non-Profit Y Non-Profit Hospital Humboldt County Memorial Hospital
lowa Lutheran Hospital 700 E University Ave Des Moines IA 50316|Polk 1 0048.00 |(515)-263-5612 Non-Public Non-Profit Y Non-Profit Hospital lowa Lutheran Hospital
Jackson County Hospital 700 W Grove St Magquoketa IA 52060|Jackson 7 9505.00 |(563)-652-2474 Public Non-Profit Y Non-Profit Hospital Jackson County Hospital
Loring Hospital 211 Highland Ave Sac City IA 50583 |Sac 10 9804.00 |(712)-662-7105 Non-Public Non-Profit Y Non-Profit Hospital Loring Hospital
Mary Greeley Medical Center 1111 Duff Ave Ames IA 50010|Story 4 0009.00 |(515)-239-2011 Public Non-Profit Y Non-Profit Hospital Mary Greeley Medical Center
Myrtue Medical Center Clinic 1213 Garfield Ave Harlan IA 51537|Shelby 7 9603.00 |(712)-755-5130 Public Non-Profit Y Non-Profit Hospital Myrtue Medical Center Clinic
Pocahontas Community Hospital 606 NW 7th St Pocahontas IA 50574 |Pocahontas 10 9802.00 [(712)-335-3501 Public Non-Profit Y Non-Profit Hospital Pocahontas Community Hospital
St. Luke’s Hospital 1026 A Ave NE Cedar Rapids IA 52402|Linn 1 0019.00 |(319)-369-7211 Non-Public Non-Profit Y Non-Profit Hospital St. Luke’s Hospital
St. Luke's Regional Medical Center 2720 Stone Park Blvd Sioux City IA 51104 |Woodbury 1 0010.00 |(712)-279-3500 Non-Public Non-Profit Y Non-Profit Hospital St. Luke's Regional Medical Center
The Finley Hospital 350 N Grandview Ave Dubuque IA 52001 |Dubuque 1 0007.02 |(563)-582-1881 Non-Public Non-Profit Y Non-Profit Hospital The Finley Hospital
Trinity Medical Center at Terrace Park 4500 Utica Ridge Rd Bettendorf IA 52722|Scott 1 0137.03 |(563)-742-5000 Non-Public Non-Profit Y Non-Profit Hospital Trinity Medical Center at Terrace Park
Trinity Medical Center, 7th St Campus 500 John Deere Rd Moline IL 61265|Rock Island 1 0219.00 |(309)-779-5000 Non-Public Non-Profit Y Non-Profit Hospital Trinity Medical Center, 7th St Campus
Trinity Medical Center, West Campus 2701 17th St Rock Island IL 61201|Rock Island 1 0232.00 |(309)-779-2914 Non-Public Non-Profit Y Non-Profit Hospital Trinity Medical Center, West Campus
Trinity Regional Medical Center 802 Kenyon Rd Fort Dodge IA 50501 |Webster 4 0009.00 |(515)-573-3101 Non-Public Non-Profit Y Non-Profit Hospital Trinity Regional Medical Center
Community Health Centers of Southern lowa - Albia 12 W Washington Albia 1A 52531 |Monroe 7| 970200 |(641)-446-2383 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southern lowa - Albia
Jones Regional Medical Center** 1795 Hwy 64 E Anamosa 1A 52205 (Jones 7.1| 970300 |(319)-462-6131 Public Non-Profit Y Non-Profit Hospital Jones Regional Medical Center**
Community Health Centers of Southern lowa - Centerville 221 E State St Centerville 1A 52544 |Appanoose 7| 950300 |(641)-446-2383 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southern lowa - Centerville
River Hills Appanoose County Clinic 1015 N 18th St, Suite A Centerville 1A 52544 |Appanoose 7| 950300 |(641)603-5773 —ext.101 Public Non-Profit Y Non - Profit Public Health River Hills Appanoose County Clinic
Community Health Centers of Southern lowa - Chariton 125 S Grand Chariton 1A 50049]|Lucas 7| 950400 |(641)-446-2383 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southern lowa - Chariton
Peoples Community Health Clinic, Inc. - Clarksville 118 S Main Clarksville 1A 50619|Butler 10.6| 970100 |[(319)-272-4311 Public Non-Profit Y Non - Profit Public Health Peoples Community Health Clinic, Inc. - Clarksville
Community Health Centers of Southeastern lowa, Inc. - Louisa County Clinic 2049 Spring Street Columbus Junction 1A 52737|Louisa 10.4| 950200 |(319)-753-2300 ext 100 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southeastern lowa, Inc. - Louisa County Clinic
Community Health Centers of Southern lowa - Corydon 204 S Franklin Corydon IA 50060|Butler 3| 970100 |(614)-446-2383 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southern lowa - Corydon
InConcertCare, Inc. - Davenport (data center) 125 Scott Street Davenport 1A 52801 |Scott 1| 010900 [(563)336-3000 Non-Public Non-Profit Y Non - Profit Public Health DC InConcertCare, Inc. - Davenport (data center)
East Side Center, Primary Health Care Inc. 3509 E 29th St Des Moines 1A 50317]|Polk 1| 000103 [(515)-248-1441 Non-Public Non-Profit Y Non - Profit Public Health East Side Center, Primary Health Care Inc.
Engebretsen Clinic, Primary Health Care Inc. 2353 SE 14th St Des Moines 1A 50320]|Polk 1| 003900 [(515)-248-1441 Non-Public Non-Profit Y Non - Profit Public Health Engebretsen Clinic, Primary Health Care Inc.
The Outreach Project and Pharmacy, Primary Health Care Inc. 1200 University Ave Des Moines 1A 50314 |Polk 1| 005000 [(515)-248-1441 Non-Public Non-Profit Y Non - Profit Public Health The Outreach Project and Pharmacy, Primary Health Care Inc.
Crescent Community Health Center 1789 Elm St, Suite A Dubuque 1A 52001 |Dubuque 1| 000500 |(563)-690-2860 Public Non-Profit Y Non - Profit Public Health Crescent Community Health Center
Community Health Center of Fort Dodge 126 N 10th St Fort Dodge 1A 50501 |Webster 4| 000700 [(515)-576-6500 Public Non-Profit Y Non - Profit Public Health Community Health Center of Fort Dodge
Community Action partnership of Western Nebraska 3350 10" Gering NE 69341 (Scotts Bluff 4| 9538 |(308)635-3089 ext. 3218 Public Non-Profit Y Non - Profit Public Health Community Action partnership of Western Nebraska
Community Health Centers of Southeastern lowa, Inc. - Hamilton Clinic 951 Broadway St Hamilton IL 62341 |Hancock 4 9541 (319)-753-2300 ext 100 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southeastern lowa, Inc. - Hamilton Clinic
Community Health Centers of Southeastern lowa, Inc. - Keokuk County Clinic 400 N 17th St Keokuk 1A 52632|Lee 4] 990700 [(319)-753-2300 ext 100 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southeastern lowa, Inc. - Keokuk County Clinic
Community Health Centers of Southeastern lowa, Inc. - Women's Health Center 1425 Morgan St Keokuk 1A 52632|Lee 4] 990700 [(319)-753-2300 ext 100 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southeastern lowa, Inc. - Women's Health Center
Community Health Centers of Southern lowa - Lamoni 802 Ackerley St Lamoni 1A 50140|Washington 10| 960200 |(614)-446-2383 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southern lowa - Lamoni
Community Health Centers of Southern lowa - Leon #1 302 NE 14th St Leon 1A 50144 |Decatur 10.6| 960300 |(641)-446-2383 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southern lowa - Leon #1
Marshalltown Dental Clinic - Primary Health Care Inc. 112 E Linn St Marshalltown 1A 50158 Marshall 4| 950900 |[(515)-248-1441 Non-Public Non-Profit Y Non - Profit Public Health Marshalltown Dental Clinic - Primary Health Care Inc.
Primary Health Center - Marshalltown - Primary Health Care Inc. 412 E Church St Marshalltown 1A 50158 Marshall 4| 950900 |[(515)-248-1441 Non-Public Non-Profit Y Non - Profit Public Health Primary Health Center - Marshalltown - Primary Health Care Inc.
River Hills Community Health Center 201 South Market St Ottumwa 1A 52501 |Wapello 4| 960600 [(641)-683-5773 ext. 115 Public Non-Profit Y Non - Profit Public Health River Hills Community Health Center
River Hills Pediatric Clinic 931 Pennsylvania Ave Ottumwa 1A 52501 |Wapello 4| 960400 [(641)-684-3000 Non-Public Non-Profit Y Non - Profit Public Health River Hills Pediatric Clinic
Siouxland Community Health Center 1021 Nebraska St Sioux City 1A 51105|Woodbury 1| 001600 ((712)-202-1011 Public Non-Profit Y Non - Profit Public Health Siouxland Community Health Center
United Community Health Center 715 West Milwaukee Storm Lake 1A 50588|Buena Vista 4| 960500 [(712)-213-0109 Public Non-Profit \% Non - Profit Public Health United Community Health Center
InConcertCare, Inc. - Urbandale (data center) 9943 Hickman Road, Suite 103 Urbandale 1A 50322|Polk 1| 011202 [(515)244-9610 Non-Public Non-Profit \% Non - Profit Public Health DC InConcertCare, Inc. - Urbandale (data center)
Community Health Centers of Southeastern lowa, Inc. - Warsaw Clinic 345 Polk Street Warsaw IL 62379|Hancock 5 9542 (319)-753-2300 ext 100 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southeastern lowa, Inc. - Warsaw Clinic
Peoples Community Health Clinic, Inc. - Waterloo 905 Franklin St Waterloo 1A 50703 |Black Hawk 1| 000700 ((319)-272-4311 Non-Public Non-Profit Y Non - Profit Public Health Peoples Community Health Clinic, Inc. - Waterloo
Community Health Centers of Southeastern lowa, Inc. 1706 West Agency Road West Burlington 1A 52655|Des Moines 4| 000800 [(319)-753-2300 ext 100 Public Non-Profit Y Non - Profit Public Health Community Health Centers of Southeastern lowa, Inc.
LightEdge Solutions - INELIGIBLE USER 215 10th St. suite 1220 Des Moines 1A 50309 Polk
lowa Radiology - INELIGIBLE USER 1221 Pleasant St, suite 250 Des Moines 1A 50309 Polk

**Both HCP's are located at the same physical address.




HOW NETWORK IS GATEWAY TO
TYPE OF NETWORK CONNECTION PROVIDED SPEED OF CONNECTION 12? SITE EQUIPMENT
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent
Lit Service Leased Service 100 Mbps Yes Provider Edge Router - Juniper 2350 or equivalent

**Both HCP's are located at the same physical address.
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_ operational today is a 2,170 route mile, fiber optic-based network used for IHS? internal . ... ... __.

Towa Health Svstem Sustainability Plan

Overview

The application of Iowa Health System (“IHS”) under the FCC’s Rural Healthcare Pilot
Program (“RHCPP”) sought funding for the purpose of constructing access connections
to the existing core network of IHS (“Access Connections™). As demonstrated by this
sustainability plan, IHS anticipates that it will be able to meet the ongoing operation
expenses of the Access Connections from revenues generated by eligible and ineligible
users. In fact, IHS expects that the Access Connections will be fully funded and self-
sustaining by the fifth year of operation and will remain self-sustaining, including
generating sufficient revenues to cover capital costs on an ongoing basis.’

This Plan shows nominal losses for the Access Connections in the first three years, then
positive cash flow for the remainder of the 20 year projection,? including generating
sufficient cash to cover electronics replacement for eligible users.” IHS anticipates
sponsorin% capital, operational and maintenance costs as well as any cash flow
shortfalls.

IHS is Iowa’s first and largest integrated health-care system, serving nearly one of every
three patients in lowa. THS has hospitals in 14 rural communities and group practices of
physicians and clinics in 71 communities. It also has a workforce of nearly 20,000
employees and annual revenues of almost $2 billion. The core network of IHS which is

traffic as well as data transmissions between and among IHS’ facilities located in seven
large Iowa communities plus Rock Island and Moline, 1llinois.

In short, JHS has the managerial, technical and financial wherewithal to operate and
maintain not only its core network but the Access Connections to that network on a
sustainable basis.

Plan Assumptions

The plan reflects the costs to build, maintain, and operate the Access Connections to the
IHS core network. THS estimates that its direct administrative cost of supporting users is

! Future capital costs are limited to equipment replacement as the equipment obsolesces.

? HS used a 20 year projection because it replicates the life of dark fiber IRUs and is within the range of
reasonableness for projecting revenues, expenses and cash flow,

% Exhibit A shows a few years of negative cash flow (2010 through 2011 and 2014 through 2021) but the
amounts are small ($335,905 or 3% of the total project costs).

* The RHCPP Application of THS shows additional capital costs of approximately $2.7 million whereas
Exhibit A shows those costs as approximately $2.5 million. The analysis for the Application was done in
2007 whereas Exhibit A was completed in late 2008. During that period of time, IHS had the benefit of
reviewing the RFPs of interested providers, the project changed from a complete build to a phased build
and the Application is based on dark fiber which is no longer available.




$82 per user, per month. This amount includes governance, overhead and other

. miscellaneous support required for users.

The plan tests the financial assumptions for sustainability of the THS project. The basic
approach is to determine whether it will generate sufficient revenues to cover operating
costs and provide the funds necessary to periodically refresh electronics. The RHCPP
funds (85%) and the funds anticipated to be contributed by THS (15%) are considered
sunk costs.’

The plan assumes that it will be supported by both eligible users (not-for-profit hospitals
and healthcare providers) and ineligible Users (for-profit healthcare and healthcare-
related providers).

D Eligible Users

The plan limits the total eligible users to 78, as specified in the original FCC application.
Eligible users have demonstrated their commitment to the RHCPP by entering into
Letters of Agency so that IHS may represent them before USAC. They will also sign the
Operating Agreement to become members of HealthNet connect, which will administer
the Access Connections on behalf of THS.

Consistent with that outlined in the RHCPP application of IHS, the plan is based on the
goal of insuring that eligible users can participate in basic network applications for a
nominal cost. With this in mind, a “basic package” was established at the nominal rate of

'$120 per month per eligible user and increases {at an annual rat¢ equivalent to the CPI) to ™

$187 by the 15" year and $210 by the 20" year.® For $120 per month, eligible health
care providers will enjoy full usage of healthcare data and applications and
Internet2/NLR connectivity over a 100 Mbs connection. This type of connectivity would
normally cost between $2500 and $3000 per month if purchased directly from the
commercial marketplace.

The charge of $120 per month is not exact nor is it based on an in-depth study of demand.
Instead, it takes into consideration the financial resources of rural hospitals that are the
target market for the package, the costs of the Access Connections and what appears
reasonable under the circumstances. If it turns out that the charge is too high or too low,
[HS will need to reconsider it, but in the context of affordability.

* The 15% contribution for the first phase of the project (28 eligible users) will be funded by IHS from
internal sources. 1t is anticipated that the 15% contribution for succeeding phases will also be funded by
1HS from internal sources. It should also be noted that Exhibit 3 of the IHS RHCPP Application before the
FCC showed that THS will fund approximately 39% of the total cost of the project (§4.994,658 of
$12,797,390), which included not only the Access Connections but also the associated backbone and metro
costs. The costs of the Access Connections, however, is approximately $9.2 million, 85% of which, or
approximately $7.8 million, will be funded with RHCPP funds and 15% of which, or approximately $1.38
million, will be funded by IHS.

% In this instance, the word “nominal” means the estimated, direct costs of governance of the eligible group
of users.



Eligible users needing such connections are currently limited to buying various services,
such as DSL or T-1’s. The typical charge for these connections in rural areas is different
than the charge for 100 Mbs connections quoted above and range from $250 to $1500 per
month. However, the bandwidth of a DSL or T-1 of 1.5 Mbs is relatively narrow in.
comparison to 100Mbs. As such, it barely supports critical health care functions (e.g.,
internet, radiology, back office business functions efc.). It is reasonable to assume
therefore, that eligible healthcare providers will redirect some, if not, all of the dollars
otherwise spent on various telecom services to the IHS care network by purchasing the
basic package.

The plan geherates sufficient revenues to replace eligible user electronics every five
years. Electronics have an assumed five-year useful life, with a $10,000 per user
replacement cost, plus spares, setup, installation, warranty and contingency amounts.

2) Ineligible Users

Ineligible users will not be using any portion of the Access Connections funded under the
RHCPP. Ineligible users will be required to pay the full cost of connecting to the
network and upgrading their electronics.” Once connected, however, they receive the
same benefits received by eligible users but at a higher rate of $250 per month increasing
(at an annual rate equivalent to the CPI) to $389 by the 15" year and $438 by the 20™
year.

- Similar to-eligible users, it is expected that ineligible users will be able to reduce-or - -
eliminate some existing costs by converting existing traffic and routing future traffic over
the [HS core network.
This plan reflects the offsetting basic user fees generated by an assumed number of :
ineligible participants over a 20-year period. This plan estimates the number of ineligible
users at 30 in the first year, growing to 74 over the 20 years of the project
Following are additional assumptions underlying the plan:

1) General

» A projected start year of 2009

» Only 6 months of revenue in the first year of operation

7 Since the charges paid by eligible users will be nominal (see supra, note 6), the charges paid by ineligible
users will not only cover the full cost of connecting to the network and upgrading their electronics but it
will also include a subsidy of the costs incurred by eligible users, In other words, the costs allocated to
ineligible users is determined by calculating the total costs of the project and then subtracting the nominal
costs attributable to eligible users.



2)

3)

4)

3)

6)

» Upgrade in edge routers of $290,000, $290,000, and $200,000 in 2014,
2015, and 2016, respectively and again in 2019, 2020, and 2021 as
well as 2024, 2025, and 2026

¢ An annual CPI adjustment of 3%

Capital Costs

Depreciation rates based on standard GAAP/IRS useful lives.

A capital expenditure contingency of 5% of the total non-fiber capital
expenses

The capital refresh cost is set equal to the initial cost for the same
asset. The assumption is that the same dollars will buy then-current
capabilities in the electronics. The basis for this assumption is that the
price-performance curve for digital technology has been improving for
decades. The approach for this Plan, therefore, assumes that the price
in dollars for a particular piece of electronics will be the same in 10
years as it is now, but the capabilities will have improved
substantially.

The source of funds for future capital requirements is the net income

- generated from the operation of the network, primarily ineligible
users. Exhibit A shows that sufficient net revenues will be generated
to fund replacement electronics.

Operating Costs

» Per edge router (e.g., 1 per user) of $100 per month plus nominal
annual charges for licensing, right-of-way, software and miscellaneous
costs.

Planning (direct G&A)

» Direct general and administrative expense (governance, overhead and
other miscellaneous support) of $82 per customer.

Pricing (see descriptions above of Eligible Users and Ineligible Users)
Take Rates

» Eligible users top out at 78, which is the amount of users set forth in
the IHS RHCPP application




« Eligible users increase over time based on the phased build of the
RHCPP funded Access Connections to the IHS core network, e.g.,
design, RFP, approval, construction, turn up.

o Ineligible users ramp up fairly quickly in the first six years. After six
years, the ramp up assumption is conservatively set at one ineligible
user per year (the actual market of users is limited by geography and
cost}
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Exhibit B

Access Connection Revenues versus Expenses and Cash Flow

Revenue vs Expenses (first 20 years)
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Cash Flow vs Net Income (first 20 years)
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